
0074224 
gaRiver Corridor/FFTF

Tri-Party Agreement Milestone Review OCT 2 4
Meeting Minutes

September 20, 2007 EDMC

Approval:
J. Hedges (HO-57)

Approval: Ec
or ck (A5-1l)

DOE IAMIT Representative

Approval:
Ceto (B 1-46)

EPA IAMIT Representative, Chairperson

Minutes pare

T.W. Noland
Fluor Federal Services, Inc.

Date:

Date:

Date:

Date:
(H8-12)

Almquist, R.S.
Ayres, J.M.*
Bartus, D.
Bignell, D.T.
Bilson, H.E.
Bond, R.
Bohnee, G.
Boyd, A.*
Buelow, L.C.*
Cameron, C.E.*
Ceto, N.
Chapin, D.H.*
Chalk, S.E.
Charboneau, S.L.
Cimon, S.*
Clark, C.E.
Doebler, S.V.
Donnelly, J.W.*
Engelmann, R.H.'
Farabee, A.*
Faulk, D.A.
Fox, M.B.*
Franco, J.R.
Frey, J.A.
Gadbois, L.E.*
Guercia, R.F.

RL
Ecology
EPA
WCH
FH
Ecology
NPT
EPA
EPA
EPA
EPA
RL
RL
RL
ODE
RL
FH
WCH
FH
RL
EPA
WCH
RL
RL
EPA
RL

A3-04
HO-57
H0-57
H4-25
H8-20
HO-57

B1-46
BI-46
B1-46
B1-46
A3-04
A7-75
A6-33

A5-15
N2-51
H4-22
H8-12
A3-04
B1-46
B4-24
A3-04
A5-13
BI-46
A3-04

Hake, N.M.*
Harris, S.
Hedges, J.*
Henry, D.
Horst, L.
Jackson, D.E.
Jim, R.
Johnson, W.F.*
Knox, K.E.*
LaRue, D.N.*
Lobos, R.A.*
McCormick, M.S.
Morrison, R.E.*
Niles, K.
Noland, T.W.*
Pettiette, P.L.
Piippo, R.E.*
Price, J.B.*
Romine, L.D.
Sands, J.P.*
Skinnarland, E.R.*
Weil, S.R.*
Whalen, C.*
Wolf, A.

DOE-HQ
CTUIR
Ecology
OOE
OOE
RL
Yakama
WCH
KCR
WCH
EPA
RL
PAC
COE
FH
WCH
FH
Ecology
RL
RL
Ecology
RL
Ecology
CTUIR

Administrative Record
*Attendees

HO-57

A4-52

H4-22

HO-20
BI-46
A5-11

H8-12
HO-21
H8-12
HO-57
A6-33
A3-04
H0-57
A5-16
H0-57

H6-08

Page 1 of 4



River Corridor/FFTF
Tri-Party Agreement Milestone Review

Meeting Minutes
September 20, 2007

River Corridor Project Portion of M-016/M-089/M-093/M-094

DOE-RL (RL) and Washington Closure Hanford LLC (WCH) distributed a handout summarizing milestone status,
accomplishments and issues.

River Corridor Milestone Status

M-016-45, Complete Interim Remedial Action of 100-B/C Area

The TPA change request proposing extension of the completion date from 6/30/07 to 12/31/07 was approved on
6/21/07.

M-016-50, Initiate Remedial Actions for Remaining Waste Sites for 100-H Area

The TPA change request proposing extension of the completion date from 7/31/07 to 10/31/08 was approved on
6/27/07.

M-016-51, Complete the Interim Remedial Actions for 100-H Area

The TPA change request proposing extension of the completion date from 12/31/2010 to 12/31/2011 was approved
on 6/27/07. This milestone is reflected as on schedule.

M-016-57, Initiate Soil Remediation at K-East Basin

This milestone missed the 4/30/07 date. It currently is in dispute resolution at the IAMIT level, and was extended to
9/30/07. EPA reported that another extension was granted to 10/31/07.

M-016-56, Complete Interim Remedial Actions for 100-U-2 and 100-U-6

This milestone is at risk. RL plans to submit a change request to modify the due date.

M-016-55, Complete the Interim Response Actions for 100-N Area; M-016-OOA Complete all Interim Response
Actions for 100 Areas

These two milestones are currently reflected as at risk, per Ecology's request at the June 21, 2007 quarterly meeting.

M-016-61, Complete Interim Remedial Actions for Remaining High Environmental Priority 300-FF-2 Sites

This milestone status has been changed to at risk since the last quarterly review due to possible delays in starting
remediation of 618-7.

River Corridor Significant Actions Planned for Next 3 Months

WCH reported it received RL direction to proceed with the 300 Area mitigation Utility Project. Ecology inquired
about the location of a new building in the 300 Area for mock treatment studies for the Vitrification Plant. WCH
committed to find out more information regarding the location of the building.
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WCH reported that it is proceeding with the 118-B-1 ESD for the tritium issue that remains in a very small portion of
that burial ground. The public comment period is occurring and will end next week (9/28/07).

River Corridor Performance Summary - Schedule and Cost Variance

Ecology inquired about the estimated at completion (EAC) associated with Milestones M-16-51, M-16-53, M-16-55
and M-16-OOA. Following a brief discussion, it was noted that M-16-51 is shown on schedule since its completion
date has been extended to 2011, which WCH anticipates can be met. The remaining three milestones, 53, 55 and
OOA, are reflected as at risk. Ecology indicated satisfaction with WCH's explanation regarding the status of these
milestones.

River Corridor Issues

Apnroval of Integrated Safety Management System (ISMS)

EPA inquired about any impact on milestone completion regarding final review and approval of the ISMS. RL
responded that the 618-7 portion of M-16-61 would probably be impacted the most. WCH stated that even though
some work is delayed by the ISMS, work is planned to start in the next several weeks in the lower risk areas of the
618-7 burial grounds.

Integration Issues

100-N Area Treatment, Storage and Disposal (TSD) Units Post-Closure Groundwater Monitoring Plan

Ecology stated that it would like to schedule a meeting with WCH permitting and RL groundwater to discuss
resolution for moving forward with the groundwater monitoring plan. RL took an action to set up the meeting.

Environmental Restoration Disposal Facility (ERDF) Use of Clean Fill

Ecology inquired about status of using clean fill in the ERDF. WCH stated that they track the use and are trying to
minimize it. RL responded that some Central Plateau work may be starting in January that would require disposal of
contaminated soil in ERDF that would reduce the use of clean fill.

Fast Flux Test Facility (FFTF) M-81 and M-92 Deactivation Milestones

RL distributed a handout on the status of the FFTF milestones.

M-81-14, Complete FFTF Sodium Drain

RL sent letter to regulators on September 13, 2007 notifying completion of milestone on September 19, 2006.

Significant Accomplishments

Fuel Offload

The sodium-bonded fuel transportation plan for shipment to Idaho National Laboratory has been issued.

Sodium Drain

RL reported that sodium residual drain of the main HTS valves will be performed in the 2014 time frame when D&D
starts up. The argon cover gas on the systems will also probably remain until the 2014 time frame.
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Auxiliarv Systems Shutdown

It was noted in the handout that DWSC should be corrected to DSWC (disposable solid waste cask).

400 Area Waste Management Unit (WMU) RCRA/State Dangerous Waste Permitted Storage of Sodium-Wetted
Waste

Ecology reported that only one comment on the draft 400 Area WMU permit has been received during the public
comment period. The comment does not require a change to the draft permit.

Significant Planned Actions

Fuel Offload

RL reported that the current schedule is for all of the sodium-bonded fuel to be shipped by the end of May 2008.

Project Issues/Risks

Ecology inquired about the time frame for a DOE Headquarters decision on exemptions and/or waivers to life safety
codes and fire protection in order to back out of the plant. RL responded that a decision from Headquarters is
needed by the February/March 2008 time frame, but that efficiencies are currently being impacted. RL noted that the
PCB transformers provide power for fire protection, and once the transformers are removed, mitigating measures
will need to be in place while backing out of the plant.
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Tri-Parny Agreement

September 20, 2007

River Corridor Milestone Review

Place:
Time:
Chairperson:

EPA Conference Room, 309 Bradley Boulevard, Suite 115, Richland, WA
10:00 am - 11:00 am
Craig Cameron

Agenda

10:00 am M-16-00
M-93-00
M-94-00
M-89-00
M-92-00

Complete Remedial Actions
Disposition of Surplus Reactors
300 Area Surplus Facilities
324 Bldg. Closure of MW Units
Facilities for Sodium and Special
Case Waste

M-81-00 Fast Flux Test Facility Transition

Adjourn River Corridor Milestone Review

10:45 am

11:00 am
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River Corridor Closure Project

TPA Quarterly Review
For period: June 2007 -August 2007

Tri-Party Agreement

M-16 M-93
M-89 M-94

U.S. Department of Energy
U.S. Environmental Protection Agency

Washington State Department of Ecology

September 20, 2007 E0603044_Is



River Corridor Closure Project For Period: June-August 2007

Quarterly Summary (June-August 2007):

* Completed one TPA milestone on 6/25/07 - M-16-72, Submit Draft 100 Area and 300 Area Component Baseline Risk Assessment Report (due 6/30/07).

* TPA change requests - Approved:

-- M-16-07-01 - 100-B/C Remediation - M-16-45. Approved on 6/21/07. Extended date from 6/30/07 to 12/31/07.

- M-16-07-03 - 100-H Remediation - M-16-50/M-16-51. Approved on 6/27/07. Extended M-16-50 date from 7/31/07 to 10/31/08 and M-16-51 date from 12/31/2010 to
12/31/2011. Two target dates were also established: M-16-51-TO1 due 12/31/09 (complete excavation of 1 of 5 burial grounds [118-H-1 through 118-H-5] and
M-16-51-TO2 due 12/31/10 (complete excavation of a total of 3 of 5 100-H burial grounds).

TPA Quarterly Review - September 20, 2007

TPA Milestone Statistics
(Includes Targets and Commitment Milestones)

IComnple'ted CompletedTotal Remaining Completed I eOn Ahead
47 36 11 1 2 9

TPA Milestone Statistics

o Total

50 [ Compledte

36

4!

Status of Remaining Milestones

Program Planning

In Dispute I Missed 1

To Be Miss ed1

At Risk 7

On Schedule 24

0 5 10 15 20 25 30



River Corridor Closure Project For Period: June-August 2007

Washington Closure Hanford
TPA Milestone Status Report (FY07-FY18)

Status as of: August 31. 2007

Status I C.n..

uompiete Internm Semeial Actions for at Least 3 01 the IOllowing
High Environmental Priority 300-FF-2 Waste Sites (316-4, 618-2.
618-3. 618-5, and 618-7) and Complete Confirmatory Sampling of
300-FF-2 Candidate Sites 300-7 and 300-9
Initiate Soil Remediatlion at K-East Basin

Submit Draft 100 Area and 300 Area Component Baseline Risk
Assessment Report

12/31/2007 |Complete Interim Remedial Action for 100-B/C Area

0613012008

07/31/2008

09/30/2008

10/31f2008

Submit a Characterization Sampling and Analysis Plan (SAP) for
618-10 and 618-11 Burial Grounds to EPA for Approval as a
Primary Document
Initiate Response Actions for Remaining Waste Sites for 100-N
Area

Initiate Substantial and Continuous Soil Remediation at 618-1
Burial Ground

Initiate Remedial Actions for Remaining Waste Sites for 100-H
Area

M-16-491 12/31/2008 lComplete Interim Remedial Actions for 100-F Area

M-16-56

M-16-61

M-16-58

M-16-52

121i6068baomplete Interim Remedial Actions for 100-IU-2 and 100-IU-6

12/31/2008 Complete Interim Remedial Actions for Remaining High
Environmental Priority 300-FF-2 Waste Sites (618-2, 618-3, 618
5. and 618-7)

04/30/2009 1Initiate Soil Remediation at K-West Basin

07/31/2009

M-16-51-TOI I 12/31/2009

Initiate Response Actions for Remaining Waste Sites for 100-K
Area Including Closure of the 1706-KE Waste Treatment System
in Accordance with Section 5.5 of the Agreement Action Plan

Complete Excavation of 1 of S 100-H Burial Grounds (118-H-1,
118-H-2, 118-H-3, 118-H4, or 118-H-5)

Dispute
Resolution /

Missed

COMPLETE

On Schedule

On Schedule

TPA M-34-32 has been identified as not achievable by the responsile Hanford Site contractor
which makes M-16-57 milestone also unachievable, as it is dependent upon M-34-32 completion.
RL transmitted CR M-16-06-04 to EPA in December 2006 proposing date be changed to 8/30/2009.
Currently in dispute at the IAMIT level and has been extended to 9/30/07; EPA has requested an
integrated project schedule be provided.
This milestone was completed on 6/25/07.

SAP shall identify sampling schedule, and a date for submission of a characterization summary
report to EPA for approval as a primary document.

COMPLETE IThis milestone was completon 5/31/07. 14 months ahead of schedule.

On Schedule

On Schedule

On Schedule

At Risk

At Risk

To Be

Creation of M-l6-a4 incorporated and prioritized completion of new 10-B/C Area waste sites by
12/31/09 impacting the ability to complete interim remedial actions for the 100-11-2 and 100-IU-6
waste sites by the compliance date of 12/31/08. However, at regulator request, remediation of the
600-149 high priority waste site and plutonium criticality lab continue on schedule to complete by
12/31/08. Once funding levels are known, potential impacts can be assessed RL plans to submit
a CR to modify the due date.
Excavation at 316-4 was completed to 10below the buried tanks (March2005); any deeper
excavation should be coordinated with 618-10 excavation. TPA CR M-16-05-06 (7/10/06) removed
316-4 waste site from this milestone. Sites 618-2, 618-3, 618-5 were completed under M-16-60
(12/28/06). Milestone may be impacted with start of 618-7 Burial Ground remedlation scheduled to
begin in fall of 2007.

Mssed |See M-16-57 status; M-6-58 dependent on M-34 dispute resolution.

At Risk

On Schedule

Potentiimpact due toK-asi schedule/milestones and dispute resolution of M-34-32, Scope
addressing "closure of 1706-KE Waste Treatment System" was added to milestone description
under TPA CR M-20-04-01 on 4/13/04. This is a delayed-release facility (to the RCC) that is
currently operated by Fluor Hanford.

TPA Quarterly Review - September 20, 2007
2

TPAMS lCompia:nce" U- h Milestone Title

2 M-16-57 04/30/2007

M-16-72 I 06/30/2007

M-16-45

M-16-67

M-16-54

M-16-73

M-16-50



River Corridor Closure Project For Period: June-August 2007

Washington Closure Hanford

TPA Milestone Status Report (FY07-FY18)

| TA MS ICompliancel |

No. Date
151 M-16-94 1 12131/2009 I

M-16-64 09/30/2010

M-16-51-T02 I 12131/2010

M-16-47

M-16-51

M-16-74

M-16-53

M-16-55

M-16-62

241 M-16-00A

M-16-75

M-16-69

M-16-OOB

281 C-16-06C

C-16-06D

Milestone Title
Complete Interim Remedial Actions at 100-B/C Area (not covered
by M-1645)

Complete Interim Remedial Actions for the Following 300-FF-2
Waste Sites (300-259, 303-M SA. 303-M UOF, UPR-300-46. UPR
300-17. and 618-1) (see Table 2 in TPA CR M-16-01-06)
Complete Excavation of a Total of 3 of 5 100-H Burial Grounds
(118-H-1. 118-H-2, 118-H-3, 118-H4. or 118-H-5)

12/31/2011 Complete Interim Remedial Actions for 100-D Area

12/31/2011 Complete Interim Remedial Actions for 100-H Area

09/30/2012 Complete Interim Remediation (to include excavation, loadout,
closeout sampling, backfill, and revegetation) for all 300 Area
"Inside the Fence" Waste Sites North of Apple Street, Except that
for the 300-RLWS, 300-15. 300-4, 300-268. and 300-123 Waste
Sites, Remediation Need Only Be Completed Through Excavation
and Loadout

12/31/2012 Complete Interim Response Actions for 100-K Area

12/31/2012 Complete Interim Response Actions for 100-N Area

12/31/2012 Complete Interim Remedial Actions for the Following 300-FF-2
Waste Sites: 300-8, 300-18. 300-VTS, 316-4, 600-47. 600-259
618-2, 618-3, 618-5. 618-7, 618-8, and 618-13 (see Table 1 in
TPA CR M-16-01-06)

12131/2012 Complete All Interim Response Actions forte 100 Areas

09/30/2013

09130/2015

09/30/2018

TBD

TBD

Initiate Substantial and Continuous Remediation on the 309
Facility Dedicated Radioactive Liquid Waste Sewer (300 RLWS)
and the 300 Area Process Sewer (300-15) Systems

Complete All Interim 300 Area Remedial Actions to Include
Confirmatory Sampling of All Candidate Sites Listed in 300-FF-2
ROD (except for 618-10 and 618-11 Burial Grounds)

Complete All Interim 300 Area Remedial Actions Including 618-10
and 618-11 Burial Grounds

Submit a Schedule and Establish Commitmentsto Complete the
Remedial Investigation/Feasibility Studies and Proposed Plans in
Support of the Final ROD for the 100 Area

Submit a Schedule and Establish Commitments to Complete the
Remedial Investigation/Feasibility Studies and Proposed Plans in
Support of the Final ROD for the 300 Area

Status
Comments

On Schedule

On Schedule

On Schedule

On Schedule

On Schedue

On Schedule

At Risk

At Risk

On Schedule

At Risk

On Schedule

On Schedule

On Schedule

Program
Planning

Program
Planning

TPA Quarterly Review - September 20, 2007
3

25

26

29

'

Potential impact due to K-Basin schedule/milestones. NOTE: Under TPA CR M-34-04-01 -- 100-K
Area remedial action Is not complete until K Basin sludge shipments for disposal off site have taken
place. Sludge removal portion is not RCC scope.
Potential impact based on prolected current funding and projected FR quantity growth levels.

Potential impact based of projected current funding and projected FI quantity growth levels.

Status as of: Au us 7

Comments



River Corridor Closure Project For Period: June-August 2007

Washington Closure Hanford
TPA Milestone Status Report (FY07-FY18)

TPA MS Compliance
No. I Date MilestoneTitle

1 M-89-00 09/30/2010 Complete Closure of Non-Permitted Mixed Waste Units in 324
Building REC B-Cell. REG D-Cell. and High Level Vault

M-93-20 09130/2012 lComplete 105-N Reactor Interim Safe Storage

Mi-3- 00 T

M-94-07

M-94-03

12130/2009

09/30/2010

M.94..18 1 12/31/2011

M-94-09 09/30/2013

M-94-00 09/30/2015

Complete Final Disposition of Ai 1 Area Surplus Production
Reactor Buildings. 100 Area surplus production reactor buildings
consist of the following: 105-D, 105-DR, and 105-H, 105/109-N
(Ecology lead), and 105-8. 105-C. 105-F. 105-KE. and 105-KW
(EPA lead).

Complete the Selected Removal and/or Remedial Actions that
are Selected for 3 of the Following 19 High Priority Facilities:
3058. 306F, 306W, 307 Retention Basins, 308. 309, 321, 323,
324, 324B, 325, 326, 327. 329, 333, 340, 3706. 307 Trench, and
3720; to include the 333 Facility
Complete the Selected Removal and/or Remedial Actions that
are Selected for 6 of the Following 19 High Priority Facilities:
305B, 306E. 306W. 307 Retention Basins, 308, 309, 321, 323,
324. 324B, 325. 326, 327, 329, 333, 340, 3706, 307 Trench, and
3720: to Include the 306E, 306W. 3720, and 305B Facilities

Complete Disposition of Following Surplus Facilities 303M, 332,
333. 334. 334A, 3221, 3222, 3223, 3224, 3225. 324, 3248, 327
(see TPA CH M-94-01-01, Table 1)

Complete the Selected Removal and/or Remedial Actions that
are Selected for 12 of the Following 19 High Priority Facilities:
305B, 306E. 306W, 307 Retention Basins, 308, 309, 321, 323,
324. 324B. 325. 326, 327, 329 333, 340, 3706, 307 Trench, and
3720
Complete the Selected Removal and/or Remedial Actions that
are Selected for 15 of the Following 19 High Priority Facilities:
305B. 306E, 306W. 307 Retention Basins, 308, 309, 321, 323.
324, 324B. 325, 326, 327, 329, 333. 340, 3706, 307 Trench, and
3720; to include the 323 Facility and the 307 Trench
Complete Disposition of 300 Area Surplus Facilities to be Defined
as the 220 Facilities Listed in the Hanford River Corridor Closure
Contract Solicitation #DE-RP06-04RL14655

On Schedule

Program
Planning

mes'uw rncy ue impewou 0y ueay or .UU-N Desm scneOunes
34-32 dispute.

un scneaule lu.ag suou compietea in sep Zuub. J(ub aDove-grace (AU) demolition completed 6/3/01; AU

On Schedule

On Schedule

On Schedule

On Schedule

On Schedule

loadout completed 7/23/07. Bldg 333 AG demolition was completed 9/28/06; AG loadout completed
4/17/07. with exception of Loewy press and 333 foundation. Below-ground demolition will be
performed by Field Remediation,.

See M-94-06 status. In addition, Bldg 306E above-grade (AG) demolition completed 12/22/06; AG
loadout completed 513/07. Bldg 3720 AG demolition completed 7/17/07; below-grade
demolition/loadout scheduled for February 2009. Bldg 306W AG demolition started 8/2/07. Below-
grade demolition will be performed by Field Remediation.

TPA Quarterly Review - September 20, 2007
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Status

1n cedule

Comments

Status as of: August 31, 2007
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River Corridor Closure Project For Period: June-August 2007

Significant Accomplishments - For Last 3 Months:

M-16 - Remedial Action / Risk Assessment:
" Completed 1 00-C-7 characterization boreholes/groundwater wells.
* Removed risers; sampled and removed tar from north tank of 116-C-3.
* Completed annual cask recertification to support SNF shipments.
* Completed SNF Safety Analysis Report for Packaging (SARP) for RL review.
* Initiated remediation of 118-D-3 Burial Ground.
* Resumed excavation and sorting activities in 100 K Area trenches.
* Initiated backfill at 118-F-1 Reactor Hardware Burial Ground.
* Received RL approval to proceed with development of detailed plan for

618-10/11 Burial Ground characterization.
* Completed excavation of 300-274 and 300-275; awaiting sampling confirmation.
* Awarded 100-N Phase 1 Bioremediation Design subcontract.
* Facilitated 8/21/07 workshop with RL, EPA, and Ecology that resolved long-standing

regulatory issues between the Tri-Parties and documented: agreements on eco-risk
screening for cleanup verification, and approach for verification sampling for tritium
at remediated sites.

* Extended regulator and public review period for the Risk Assessment Report for
100 Area and 300 Area Component of the RCBRA to September 7.

* Concluded survey portion of the pilot post-remediation surface radiological survey
task in 100-B/C Area, and initiated direct measures and soil sample collection to
support the pilot.

* Continued development of the technical agreement between WCH and Fluor Hanford
on the integration process and data needs for source and groundwater operable units.

* Supported systematic planning process for 100/300 Area groundwater operable units.

M-89 - 324 Bldg Non-Permitted Mixed Waste Units Closure:
- Awarded 324/327 robotic equipment contract for source term removal.

M-93 - Reactors Final Disposition:
* Continued 109N deactivation and hazardous material removal.
* Continued reviewing and incorporating comments on draft 105N/109N

demolition/safe storage enclosure RFP.

M-94 - 300 Area Surplus Facilities Disposition:
* Completed deactivation and decommissioning of 10 buildings.
* Completed above-grade demolition of 8 buildings; completed

loadout of 9 buildings.
* Continued demolition of 306W.
* Received RL direction to proceed with 300 Area Mitigation/Utility Project.
* Awarded 327 hot cell disposition contract.

TPA Quarterly Review - September 20, 2007



River Corridor Closure Project For Period: June-August 2007

Significant Accomplishments - For Last 3 Months (cont'd):

OTHER:
" Received RL approval of ERDF test plan for placement optimization and settlement

monitoring.
* Completed the remaining corrective action (total of 45 actions were identified) for

ERDF subcontractor operational issues.
* Completed 90% Design of Cells 7-10.
* Issued RFP for ERDF Cells 7/8 construction.
* Through August 2007, more than 1,033,000 tons of contaminated material have been

disposed in ERDF since WCH assumed River Corridor cleanup responsibilities (8/27/05).
Nearly 7.1 million tons of waste have been disposed since ERDF operations began in July 1996.

Significant Actions Planned - For Next 3 Months:

M-16 - Remedial Action / Risk Assessment:
* Ship SNF from 100-B/C to K-Basins.
* Complete disposition of 100-B/C anomalies,
* Complete the full scale mockup of 116-C-3 (9/26/07); complete remediation

of the two tanks by 12/31/07.
* Initiate remediation activities associated with 100-D-32 Burial Ground.
* Characterize and disposition 100-F high pressure cylinder anomalies.
* Award and initiate 600-149 Small Arms Range characterization and design

subcontract scope.
* Present 618-1 Burial Ground Design with RL/regulator briefing.
* Initiate 100-F Area orphan sites confirmatory sampling campaign.
* Hold meeting to discuss deep vadose zone/groundwater integration.

This meeting will help determine path for closing out 116-N-1 waste site.
* Obtain vadose zone data from four Fluor Hanford groundwater monitoring wells

to be installed at 100-D Area as part of the hexavalent chromium investigation to
support interim closeout of 1 00-D Area waste sites,

* Conclude Tri-Party and public review of the Risk Assessment Report for the
100 Area and 300 Area Component of the RCBRA (DOE/RL-2007-21, Draft A) on
September 7. Disposition comments, revise, and issue Draft B late in 2007.

* Issue the 100-D Area Orphan Sites Evaluation Report.

M-89 - 324 Bldg Non-Permitted Mixed Waste Units Closure:
* Design 324 robotic equipment.

New ERDF Compaction Equipment

M-93 - Reactors Final Disposition:
* Issue 105N/109N demolition/SSE RFP.
" Receive 105N/109N demolition/SSE bid proposals.
* Complete partial B Reactor roof replacement by fall 2007 (dependent

upon weather conditions).

M-94 - 300 Area Surplus Facilities Disposition:
* Complete above-grade loadout of 306W and 3720.
* Continue deactivation and decommissioning of 308, 308A, 337, 337B,

337-BA, 3718M, and 321 complex.
* Complete above-grade demolition of 328, 328A, 3503A, 384, 328-BA.
* Apply fixative to 327 duct work.
* Continue de-energizing and stripping 327 Wet Basin.
* Continue 327 nitrogen system removal.
* Award subcontract for 312 utility reroute project; initiate work.

OTHER:
* Begin treatment of mercury-contaminated soil.
* Complete test plan for treating chromium-contaminated soil.
* Perform compaction testing using new compactors.
* Perform landfill integrity testing.
* Award Cells 7/8 construction subcontract.

TPA Quarterly Review - September 20, 2007
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River Corridor Closure Project

PERFORMANCE SUMMARY
Contract Inception (8/27/05) through August 2007

($K)

Schedule Variance (PMB): $35,430K
* Acceleration of 300 Area and 100-N Area building demolitions.
* 100-F, 100-D, and 100-B/C waste site accelerations/completion.
* 100 Area remediation delays due to discovery of SNF, chromium,

anomalous waste, tritium concerns, and nuclear safety issues.
* Late approval/award of 105N/109N D&D subcontract.
* Stop-work at KE/KW Reactor ISS.

Cost Variance (PMB): $57,528K
* 100 Area building demolition under budget.
* Significant underruns experienced in 300 Area building

characterization, deactivation, and demolition activities.
* Significant underruns in 300 Area utility charges and S&M

activities.
* Favorable cost experienced to date in burial ground

remediation and confirmatory sampling. Partially offset by
increased costs associated with 118-K-1 readiness,
100-D-56 chromium, and significant project support costs at
all active dig sites.

* ERDF cost overruns in transport, treatment, and disposal of
waste while operational issues are being resolved; overrun
in purchase and leasing of additional equipment, and
transportation and disposal subcontractor mobilization.

TPA Quarterly Review - September 20, 2007
7

D4 630,967 630,967 112,472 145,593 87,046 33,121 1.29 58,547 1.67
Reactor ISS 115,988 115,988 14,903 9,287 6,708 -5,616 0.62 2,579 1.38
Field Remediation 418,838 418,838 100,050 99,996 88,950 -54 1.00 11,046 1.12
Waste Operations 251,918 251,918 36,123 39,608 49,241 3,485 1.10 -9,633 0.80
ESFC 56,223 56,223 10,076 14,570 11,132 4,494 1.45 3,438 1.31
Mission/General Support 323,178 323,178 73,587 73,587 82,264 0 1.00 -8,677 0.89
Transition 3979 3,979 3979 3,979 3,751 0 1.00 228 1.06
Undistributed Budget 7,155 7,155 
Contingency 243,104 243,104
TARGET COST TOTAL 1 2,051,3511 2,051,3511 351,1901 386,6201 329,0921 35,4301 1.101 57,528 1.17

For Period: June-August 2007



River Corridor Closure Project

RCC Issues
* 100-K Area: There are potential impacts to 100-K Area remediation (M-16-58 due 4/30/09, M-16-52 due 7/31/09) and reactor interim safe storage (M-93-22 due 9/30/11)

milestones associated with the pending M-34 milestones dispute (M-16-57 due 4/30/07 is in dispute resolution).

* Integration with Pacific Northwest National Laboratory (PNNL): WCH and other site contractors are developing scenarios affecting long-term retention of 300 Area buildings
needed by the PNNL mission. This could affect multiple TPA milestones and will require deferral of some waste site cleanup over 20 years.
Status: WCH submitted a mitigation plan for RL's planned long-term retention of four PNNL facility complexes and several site infrastructure facilities. RL directed WCH to
implement the mitigation plan, and WCH has initiated definitive design of utility systems necessary to support the retention of the facilities while minimizing the impact to
completion of waste site remediation activities. Retention of the buildings and associated utility systems will require changes to several TPA milestones for 300 Area facility and
waste site remediation. The regulators were provided a briefing in the August 2007 IAMIT, and it was determined that no changes need to occur at this time.

Integration Issues (discusses Central Plateau milestones and workscope that potentially affect River Corridor milestones)

. 100-N Area Treatment, Storage, and Disposal (TSD) Units Post-Closure Groundwater Monitoring Plan. Ecology requested, and DOE-RL agreed in principle, to prepare a
comprehensive groundwater monitoring plan for the 100-N Area. It would integrate monitoring needs for characterization and remediation, and for CERCLA, RCRA, and AEA
requirements. Physical closure activities for the 1324N/1324NA TSDs have been completed, but Ecology has not moved the units into the post-closure portion of the Site-wide
RCRA permit. Ecology is waiting on submittal of the comprehensive monitoring plan. Ecology has also drafted unit-specific permit conditions for the 1301N and 1325N TSD units
because of this issue. Awaiting DOE-RL to direct Fluor Hanford to prepare the comprehensive groundwater monitoring plan for 100-N.

TPA Quarterly Review - September 20, 2007
8

For Period: June-August 2007



U.S. Department of Energy
Richland Operations Office

Assistant Manager for River Corridor
Fast Flux Test Facility Project

Tri-Party Agreement
M-81 and M-92 Deactivation Milestones

September 20, 2007
River Corridor/FFTF Project

Tri-Party Agreement Milestones Review Meeting

DOE-RL FFTF Project - Al Farabee
Washington State Department of Ecology - Jane Hedges

U.S. Environmental Protection Agency - Nicholas Ceto

FINAL PRESENTATION
SEPTEMBER 20, 2007



FFTF Project Tri-Party Agreement
Remaining M-81 and M-92 Deactivation Milestones

(Listed Chronologically by Due Date)

Milestone Milestone Title Due Date

M-81-OOA-TO4 Complete Transfer of Special Fuel to DOE's Idaho National Engineering March 31, 2009
Laboratory for Consolidated Storage (Status: On. Schedule)

M-92-09 Establish Milestones and/or Target Dates if Needed for Acquisition of New July 30, 2009
Facilities, Modifications of Existing Facilities, and/or Modification of Planned
Facilities Necessary for Storage, Treatment/Processing, and Disposal of
Hanford Site Sodium (Status: On Schedule)

M-81-14 Complete FFTF Sodium Drain (Status: Milestone was completed on September 30, 2009
September 19, 2006 and notification letter was sent to regulators on
September 13, 2007. The milestone was completed consistent with its
completion agreement discussed and agreed to with Ecology during
the October 31, 2006 TPA PMM. However, since that time, DOE and the
regulators understood that DOE would not declare the milestone
complete until the end of this fiscal year to coincide with planned
project completion of the sodium residuals drain of the Main Heat
Transport System valves. Since this work was delayed until the sodium
residuals work resumes in FY 2016, DOE decided to declare the
milestone complete and issue the letter.

M-81-15 Submit FFTF Surveillance and Maintenance Plan (Status: On Schedule) June 30, 2010

M-81-OOA Complete FFTF Facility Transition and Initiate the Surveillance and February 28, 2011
Maintenance Phase (Status: On Schedule)

M-81-OOA-T05 Complete Auxiliary Plant Systems Shutdown (Status: On Schedule) February 28, 2011

FINAL PRESENTATION
SEPTEMBER 20, 2007
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DOE-RL FFTF Program Manager
Assessme nt of Contractor Performance

- Fluor Hanford continues to focus on the high priority deactivation
activities to support sodium bonded fuel transfer to INL.

- Work on drilling the primary HTS boundary and sodium residuals
drain of the large MHTS large valves, and the cover gas transition
from argon to nitrogen was halted per DOE direction.

* Secondary priority of Systems Deactivation continues on plant
systems that are no longer needed.

- Project costs and schedule continue to be maintained in control.

FINAL PRESENTATION
SEPTEMBER 20, 2007
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Significant Accomplishments
(Last 3 Months)

- Fuel Offload
- Completed preparations to receive and store the sodium

bonded fuel at INL.
- Completed the T-3 Cask SARP Addendum and received the

Certificate of Compliance from DOE HQ Office of Licensing.
- Completed the sodium bonded fuel Transportation Plan.
- Completed fabrication and receipt of the twelve

liners (6CVLs).
T-3 Cask inner

- Completed fabrication and installation of the IEM cell
equipment to handle and leak test the 6CVLs.

- Initiated operator training and equipment testing of the 6CVLs.
Completed ex-cell testing and in-cell testing/training is ongoing.

- Initiated the annual inspections of the
the inspections of the first cask.

- Initiated the Readiness Review.

FINAL PRESENTATION
SEPTEMBER 20, 2007

T-3 Casks. Completed
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T-3 Insert (6CVL) at the
Fabricator's Faci Iity (Indiana)

5FINAL PRESENTATION
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Significant Accomplishments
(Last 3 Months)

Sodium Drain
- Work on drilling the primary HTS boundary and

sodium residuals drain of the large MHTS large
valves, and the cover gas transition from argon to
nitrogen was halted per DOE direction.

- Auxiliary Systems Shutdown
- Continued work activities to remove and disposition

the 3rd of remaining 10 PCB transformers.
- Completed loading two DWSCs with irradiated scrap

from the IEM Cell.

FINAL PRESENTATION 6
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DWSC at FFTF

FINAL PRESENTATION
SEPTEMBER 20, 2007
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Significant Accomplishments
(Last 3 Months)

400 Area WMU RCRA/State Dangerous Waste
Permitted Storage of Sodium-Wetted Waste
- May 15, 2007 - November 10, 2007

* Timeframe of 2nd TA continues.
- July 25, 2007 Ecology letter

- Will Issue a Rev. 8C of existing Hanford Facility RCRA Permit and
incorporate the 400 Area WMU into the Permit prior to the
November 10, 2007 expiration date of the 2nd TA.

- August 13, 2007
- Working schedule revised based on Ecology's July 23 and 25,

2007 commitments.
- August 27, 2007 through October 11, 2007

- The public comment period on the draft 400 Area WMU permit
continues.

" Success of schedule assumes that no comments are received that
request a change in the draft permit, or no requests for reviews or
hearing arise.

FINAL PRESENTATION 8
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Significant Planned Actions
(Next 6 Months)

- Fuel Offload
- Complete readiness to transfer sodium bonded fuel and initiate

shipments.

- Auxiliary Systems Shutdown
- Continue systems shutdown when they are no longer needed.

- Complete removal of the Sodium Removal System and Ion
Exchanger Resin Beds.

- Remove battery bank D-101.
- Deactivate turbine generator and its Halon fire protection system.

- Complete removal and disposition of the 3 rd and 4th PCB
transformers (X-59 & X-98).

- Install a dry transformer for transferring loads from PCB
transformers.

FINAL PRESENTATION 9
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Significant Planned Actions
(Next 6 Months)

* 400 Area WMU RCRA/State Dangerous
Waste Permitted Storage of Sodium-Wetted
Waste
- October 11, 2007

* Complete public comment period on draft permit.
- October 11, 2007 - October 25, 2007

* Respond to and resolve comments, issue Comment
Responsiveness Summary (if necessary).

- October 25, 2007
* Ecology issues effective permit, which is prior to the

November 10, 2007 expiration date of the 2nd TA.
- Assumes that no comments are received that request a

change in the draft permit, or no requests for reviews or
hearing arise.

FINAL PRESENTATION 10
SEPTEMBER 20, 2007



Schedule/Cost Performance
Fiscal Year to Date Status ($000s) through 08/07

Description BCWS BCWP ACWP Sv cv

$28,990 $26,764 $26,404 ($2,226)

Variance Analysis:
* SV - The negative schedule variance is attributed to the workscope behind schedule
on FFTF Transition activities and INL preparations for receipt of unirradiated sodium
bonded fuel.

- CV - The positive cost variance is mostly attributed to the INL and Savannah River
activities offset by a negative FFTF cost variance.

11FINAL PRESENTATION
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Project Issues/Risks

- Disapproval of fire exemption waivers or exemptions
necessary to achieve FFTF low cost surveillance and
maintenance mode impacts out-year costs ($4M/yr).

GNEP involvement results in minor impacts for the FFTF
Closure Project

- FFTF severance may impact FY2009 budget ($
* Delay in issuance of 400 Area WMU RCRA permit by the

November 10, 2007 expiration date of the
result in noncompliance and resulting NOV's/fines,
worked otherwise with Ecology.

FINAL PRESENTATION
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Summary

- Progress continues to be made on

readiness
to I

to transfer sodium bonded fuel

NL.

* Continue working with contractor and

Ecology to obtain timely 400 Area WMU

RCRA permit for storage of sodium-wetted

waste.
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